


XRN5818 – February 25 Major Release- Status Update

Overall Project RAG Status	
Schedule	Risks and Issues
Cost	RAG Status
Status Justification	
Schedule	<p>Overall release is tracking on target; Green, BER approved at ChMC on 11/09.</p> <p>Progress Update:</p> <ul style="list-style-type: none"> Detailed Design Change Pack approved at ChMC – 10/04/24. Build in progress from 16/12/24. <p>Upcoming Communications (Indicative):</p> <ul style="list-style-type: none"> Implementation Approach/Plan (CHMC Deck) - 12/02 Customer Awareness Session – 04/02 Confirmation of Planned Implementation (Email/Web) – 27/02 Successful/Unsuccessful Implementation (Email/Web) – 28/02 CCR (ChMC Deck) – 30/04 <p>Decision in December ChMC: None</p>
Risks and Issues	None
Cost	Forecast to complete delivery against approved BER
Scope	XRN5614 -Improving IGT SMP New Connection Process to support accurate and timely Supplier Registrations



● Complete
 ● On Track
 ● At Risk
 ● Overdue

Implementation date of 28th February, the contingency date is 07th March.