



UIG Resolution

Weekly Progress Update 10 Nov 2017

Executive Summary


UIG Resolution



Key Messages

- Preparations for the Industry wide session on Monday 13th November are in progress and invitations issued to Industry participants
- DM Read rejections moved to Amber due to falling behind the baseline plan
- Xoserve continue to help the industry with RGMA flows.
- Any feedback regarding the slide deck can be submitted to xoserve.customeropscomms@xoserve.com

DM Read Rejections	Progress has slowed in the resolution of the DM Read Rejections. There are 41 from Phase 1 and 32 from Phase 2 outstanding, A large number of queries are now awaiting site visit and RGMA updates from Shippers and we urge all Industry participants to resolve their queries as soon as possible.
Erroneous AQs	The proposal was presented at the Change Managers Committee on 8 th November and a window is now available for Shippers to challenge any of the MPRs where they do not want to apply to old AQ. The data fix is planned for 18 th November and code fix planned for 8 th December.
CSEP / LDZ Mapping	Following attendance at the DN meeting, the DN's will be engaging with the iGT's to ensure that the data we are holding is correct. We are unsure until this work has been completed, as to the scale and impact of any issues,
Analyse cause of volatility	Following an invitation from Ofgem, Industry participants are invited to a future UIG workshop on 13 th November to discuss the current ICoSS proposals and any other options as identified by 10 th November.



DM read rejection update

Phase 1 Key messages

Outstanding last week = 47

Closed this week = 6

Number of sites o/s = 30

Status	DMSP	N/A	SHIPPER	MAM	XOS	Grand Total
Assigned	0	0	0	0	1	1
Closed	0	131	0	0	0	137
Fix in Progress	4	0	24	6	6	40
Grand Total	4	131	24	6	7	178
Total number of meter point queries open						41

Phase 2 Key messages

Outstanding last week = 33

New Rejections identified = 5

Closed this week = 6


Number of sites o/s = 19

Row Labels	DMSP	N/A	SHIPPER	MAM	XOS	Grand Total
Assigned	4	0	6	5	3	18
Closed	0	49	0	0	0	49
Fix in Progress	8	0	3	1	0	12
Monitor	2	0	0	0	0	2
Total	14	49	9	6	3	81
Total number of meter point queries open						32


DM read rejection burndown graphs

41 Phase 1 queries outstanding compared to the forecast 28. Forecast completion date remains at 4th December, however, the rate of completion is changing from the baseline forecast, due to the ordering of closure.

AQ Actual Burndown



Phase 1 DM Read Rejection Burndown



Total AQ of those meter points with rejections being received from phase 1 and 2 equates to 36tWh. To date, we have closed queries amounting to 29 tWh. Closure of 80% of the aggregated AQ.

Latest UIG volatility

