

XRN5888 – Minor Release 14 - Status Update

Overall Project RAG Status	
	Overall Project RAG Status
RAG Status	Overall Project RAG Status
Schedule	<p>Overall release is tracking to a Green status. Out of the 2 changes that form MiR 14 XRN5549 has commenced Design on 10/03, XRN5769 will commence Design on 28/04.</p> <p>The original scope of MiR 14 was presented for information in February ChMC. A detailed design change pack will be issued for XRN5769 for information only during May's ChMC.</p> <p>The timeline is confirmed for both XRN's associated to MiR 14. The project started its design phase w/c 10/03 and will move into build on 31/03. Implementation for both changes is on track for 30/05, with contingency implementation available for 06/06.</p> <p>Progress update:</p> <ul style="list-style-type: none"> Minor release 14 changes have moved into design and build is to start on 31/03 for XRN5549. <p>Decision in April ChMC: None</p>
Risks and Issues	N/A
Cost	Forecast to complete delivery against approved MTB funds
Scope	XRN 5769 – Changes required to Broadcast Service (Minor ones) XRN5549 – Automation of the UK Link and Gemini Mismatch analysis and correction process

Status Justification

