

XRN5888 – Minor Release 14 - Status Update

	Overall Project RAG Status		
	Schedule	Risks and Issues	Cost
RAG Status			
Status Justification			
Schedule	<p>Overall release is tracking to a Green status. The 2 changes that form MiR 14 are due to commence Design by 28/02.</p> <p>The original scope of MiR 14 was presented for information in February ChMC..</p> <p>The timeline to be confirmed for both XRNs associated to MiR 14 to be confirmed by 06/03, implementation is currently planned for May 2025.</p> <p>Progress update:</p> <ul style="list-style-type: none"> Minor release 14 changes move into design by 28/02. <p>Decision in March ChMC: None</p>		
Risks and Issues	N/A		
Cost	Forecast to complete delivery against approved MTB funds		
Scope	<p>XRN 5769 – Changes required to Broadcast Service (Minor ones)</p> <p>XRN5549 – Automation of the UK Link and Gemini Mismatch analysis and correction process</p>		