

XRN5825 – Minor Release 13 - Status Update

	Overall Project RAG Status		
	Schedule	Risks and Issues	Cost
RAG Status			
Status Justification			
Schedule	<p>Overall release is tracking to a Green status.</p> <p>Minor Release 13 was successfully implemented on 6th Dec. First usage activities are complete, and we exited the post-implementation support phase with no issues raised. Closedown activities almost complete with the h approval of the CCR in February ChMC the only pending activity.</p> <p>Progress update:</p> <ul style="list-style-type: none">Implementation successfulPIS complete <p>Decision in February ChMC: Approval of the CCR</p>	<p>Start 09/09</p> <p>16 Sep '24 30 Sep '24 14 Oct '24 28 Oct '24 11 Nov '24 25 Nov '24 09 Dec '24 23 Dec '24 06 Jan '25 20 Jan '25 Today 03 Feb '25 17 Feb '25 Finish 21/02</p> <p>Overall Timeline</p> <p>Implementation Go Live 06/12</p> <p>Legend: Complete (Blue), On Track (Green), At Risk (Yellow), Overdue (Red)</p> <p>Implementation date of 6th Dec, the contingency date was 13th Dec.</p>	
	Risks and Issues	N/A	
Cost	Forecast to complete delivery against approved MTB funds		
Scope	XRN 5576 – Winter Consumption Calculations for Class 4 sites with AMR fitted XRN5794 – Weather API V2		