

XRN5825 – Minor Release 13 - Status Update

Overall Project RAG Status	
Schedule	Risks and Issues
RAG Status	Cost
Overall Project RAG Status: Green	
Status Justification	
Schedule	<p>Overall release is tracking to a Green status.</p> <p>Minor Release 13 was successfully implemented on 6th Dec. First usage activities are complete, and we exited the post-implementation support phase with no issues raised. Closedown activities are ongoing with approval of the CCR at February ChMC the pending.</p> <p>Progress update:</p> <ul style="list-style-type: none"> Implementation successful PIS complete <p>Upcoming Communications:</p> <ul style="list-style-type: none"> CCR (ChMC Deck) – 12/02 <p>Decision in March ChMC: None</p>
	<p style="text-align: center;">Overall Timeline</p> <p style="text-align: center;"> ● Complete ● On Track ● At Risk ● Overdue </p> <p style="text-align: center;">Implementation date of 6th Dec, the contingency date was 13th Dec.</p>
Risks and Issues	N/A
Cost	Forecast to complete delivery against approved MTB funds
Scope	XRN 5576 – Winter Consumption Calculations for Class 4 sites with AMR fitted XRN5794 – Weather API V2