



**June 24 Release**

Implementation Approach  
XRN5711 June 2024 Release

# Principles

- Project plan for each activity for both Implementation Dress Rehearsal (IDR) and Implementation will be defined and agreed by all parties involved
- All external customers and internal business training and awareness sessions will have been completed prior to implementation (see Further Communications slide)
- All critical activities will be completed prior to implementation date (28<sup>th</sup> June 2024), communication will be provided (as per Further Communications slide)
- External customers will not need to make any changes to their systems as a result of XRN5711
- An extended maintenance window will be utilised for code deployments (from 3am -7am)

## XRNs in Scope of June 24 Release ( XRN5711 )

Change Reference	Change Title
XRN5573B	Update To The Priority Consumer Process
XRN5675	Implementation of 0836S - Resolution of Missing Messages

# June24 (XRN5711 ) Release High Level Implementation Plan

- The implementation for the 2 changes consists of code transports for multiple systems
- Go-live date is 28<sup>th</sup> June 2024

June24 Go-live (09:00)



27th June24			28th June24							
13:00	14:00	15:00	03:00	04:00	05:00	06:00	07:00	08:00	09:00	
Configure new control M jobs Request new jobs to go on hold before go-live to release later			Code deployment (XRN5675 & XRN5573B) SAP ISU Transports / PO transports / Portal Transports					Release Jobs on hold		

# File Format Transition plan

## Inbound files

- No inbound file transition is required as No file format changes in June24 Release, however, please note that there is an update to the allowable value within the Priority Consumer Category of the S15 file.

## Outbound files

- No Outbound file transition is required as No file format changes in June24 Release, however, please note that there is an update to the allowable value within the Priority Consumer Category of the TRS file.

## Further Communications

- Implementation go-live is planned for 28<sup>th</sup> June 2024
- Should we need to use a contingency date the following weekend of 5<sup>th</sup> July 2024 will be utilised
- Key implementation communications:
  - Confirmation of planned implementation – 27<sup>th</sup> June 2024
  - Successful / Unsuccessful Implementation – 28<sup>th</sup> June 2024
- Industry Change Awareness Session to be held on 4<sup>th</sup> June for XRN5573B and XRN5675
- If any Shippers would like support to verify the functionality of the XRN5711 change after the implementation, please contact the UKLinkDelivery@xoserve.com
- Further information relating to this release, including training awareness material will be available [here](#)



**If you have any queries on the changes being delivered as part of XRN5711 June 24 Release please contact**

**[UKLinkDelivery@xoserve.com](mailto:UKLinkDelivery@xoserve.com)**