

XRN5818 – February 25 Major Release- Status Update

	Overall Project RAG Status		
	Schedule	Risks and Issues	Cost
RAG Status			
Status Justification			
Schedule	Overall release is tracking on target; Green, BER approved at ChMC on 11/09, pending completion of closedown.		
	Progress Update: <ul style="list-style-type: none">Implemented – 28/02/2025PIS Completed – 14/03/2025		
	Upcoming Communications (Indicative): <ul style="list-style-type: none">CCR (ChMC Deck) – 07/05		
	Decision in May ChMC: Approval of CCR		
Risks and Issues	None		
Cost	Delivery completed as per approved BER		
Scope	XRN5614 -Improving IGT SMP New Connection Process to support accurate and timely Supplier Registrations		