

XRN5818 – February 25 Major Release- Status Update

	Overall Project RAG Status		
	Schedule	Risks and Issues	Cost
RAG Status			
Status Justification			
Schedule	<p>Overall release is tracking on target; Green, BER approved at ChMC on 11/09.</p> <p>Progress Update:</p> <ul style="list-style-type: none"> Detailed Design Change Pack approved at ChMC – 10/04/24. Build Completed – 17/01/25 Training Sessions (Online) Completed – 04/02/25 Testing Completed – 21/02/25 Onetime Reconciliation Reports (before Go-Live) generated and sent to IGTs on 26/02/25 Implemented – 28/02/2025 PIS Completed – 14/03/2025 <p>Upcoming Communications (Indicative):</p> <ul style="list-style-type: none"> CCR (ChMC Deck) – 30/04 <p>Decision in March ChMC: None</p>		
Risks and Issues	None		
Cost	Forecast to complete delivery against approved BER		
Scope	XRN5614 -Improving IGT SMP New Connection Process to support accurate and timely Supplier Registrations		

