


XRN6095 – November 26 Major Release - Status Update

RAG Status	Overall Project RAG status		
	Schedule	Risks and Issues	Costs
	Status Justification		
Schedule	The scope of Nov 26 Major Release was presented for approval at the ChMC meeting on 08/04/26; XRN 5940 BER element was approved on 10/06/26. Implementation date has moved to 29/01/27; updated BER to follow. Progress Update: Design complete; Build underway; Test on track to commence 14/09. Decision in September ChMC: None	 Complete On Track At Risk Overdue Implementation date 21st August	
Risks and Issues	Commencing build activities prior to design being fully approved will result in a level of rework being required.		
Costs	Costs as per BER		
Scope	XRN 5940 - Addition of Consumption Adjustment and Updated Meter Readings to initiate an AQ Calculation Month		