

# XRN5711 – June 24 Major Release - Status Update

	Overall Project RAG Status		
	Schedule	Risks and Issues	Cost
RAG Status			
Status Justification			
Schedule	<p>Overall release is tracking on target; <b>Green</b>, BER was approved in ChMC on 13/03. Commenced Build on 01/04, implementation on track for 28/06, with contingency implementation available for 05/07</p> <p><b>Progress update:</b></p> <ul style="list-style-type: none"> <li>UK Link build in progress, delivery on track to complete by 10/05</li> <li>System testing preparation to commence 22/04</li> <li>Industry Change Awareness Session to be held on 04/06 for XRN5573B and XRN5675</li> </ul> <p><b>Decision in May ChMC:</b> None</p>	<p>Implementation date of 28<sup>th</sup> June, the contingency date is 5<sup>th</sup> July</p>	
Risks and Issues	<p><b>XRN5675</b> There is a risk that a change request may need to be delivered to cater for an update to the proposed combined read estimation and upload functionality to include the ability to bulk upload readings estimated offline for the 82k Meter Points impacted by the P1 Incident (MOD855). This is required to enable us to correct the settlement positions of the impacted parties through a billing adjustment if it is determined that re-estimating the reads at the point of upload is not preferred. <b>Change Order UKLP-CR-107 has been approved to mitigate the risk and deliver solution to correct the settlement position of the impacted parties.</b></p>		
Cost	<p>Customer Contingency for XRN5675 - £42,735, Change Order UKLP-107 spend of £32,822.75 allocated against Customer Contingency. Forecast to complete delivery against approved BER</p>		
Scope	<p><b>XRN5573B</b> - Update To The Priority Consumer Process  <b>XRN5675</b> - Implementation of 0836S - Resolution of Missing Messages</p>		