
 

 

 

DSC Delivery Sub Group 
Monday 20th February at 10:30am 

Microsoft Teams Meeting 

Meeting Minutes  

Industry Attendees 

NAME ORGANISATION INITIALS 

Ben Mulcahy Northern Gas BM 

Joanne Rush SSE JR 

Jo Hargreaves Centrica JH 

Kirsty Dudley EON EH 

Sally Hardman SGN SH 

Tom Stuart wwutilities  TS 

Graeme Cunningham British Gas  GC 

David Mitchell SGN DM 

Rowan Burrows  Shell Energy RB 

 

Xoserve Attendees 

Paul Orsler (Chair) PO 

Simon Harris SH 

Chan Singh CS 

James Barlow JB 

 

Slides available here. 
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1. General Meeting Administration  

1a. Welcome and Introductions 

1b. Previous DSG Meeting Minutes and Action Updates  

Paul Orsler (PO) introduced the meeting and the minutes from the previous meeting were 

accepted and approved by DSG representatives. The Action Log was reviewed, and it was 

confirmed that there are no open actions at present.  

2. Changes in Capture  

2a. New Change Proposals – Initial Overview of the Change  

2a.i XRN5614 Improving IGT SMP New Connection Process to support accurate and 

timely Supplier Registrations  

PO presented this agenda item. PO provided a brief overview of the Change which can be 

viewed within the slide deck.  

2a.ii XRN5616 CSEP Annual Quantity Capacity Management  

PO presented this agenda item. PO provided a brief overview of the Change which can be 

viewed within the slide deck.  

2b. Change Proposal Initial View Representations – None for this meeting 

2c. Undergoing Solution Options Impact Assessment Review – None for this meeting 

2d. Solution Options Impact Assessment Review Completed  

2d.i. XRN5547 – Updating the Comprehensive Invoice Master List and INV template 

JB presented this agenda item. JB advised that the Change is split into two parts, advising 

that it involves updating the master invoice and that this is where all of the charge types are 

listed with all details of what they invoice. Part 2 is looking at providing clarity to that list, 

therefore adding more laymen style descriptions and list of which charge types so Shippers 

can clearly understand what each charge type is for. JB added that part 2 is based around 

DRC (domestic reverse charge types) so there is a standard clause that is being updated as 

part of part 2. In addition, JB advised part 2 is also looking at add in additional VAT codes.  

Option 1: Update master list, update standard clause and add new VAT code 

Part 1 – Manual changes to Master Invoice and Charge List 

Part 2 – Manual and System changes to update the INV template  

▪ Reflect amendments to Standard Clause 3 in the existing Invoices that use the INV File 

Record I05 

• Please note Standard Clause 3 is currently mapped to non-DRC charge 

related Invoices, hence the changes will reflect in non energy invoices too. 

• This is irrespective of the VAT category and charge type. 



 

 

▪ New VAT category for DRC charges will be created in UKLink. The existing VAT 

category values against the Charge Type codes will be revisited and mapped to the new 

agreed DRC VAT code. 

▪ New DRC VAT category, rates and tax code corresponding to the new VAT category will 

be configured in UKLink. 

▪ Equivalent work to be completed via configuration in Gemini 

▪ INV file population logic will be tested for all impacted invoice types.  

▪ No file format changes are required as the existing VAT CATEGORY field in the I59 

Record in INV file will be used to send the new VAT category value. 

Impacted Systems: Gemini and SAP ISU 

This solution has an overall small impact with a minor release type alongside a high level 

cost estimate of £35k-£75k  

 

Option 2: Update master list, update standard clause and re-define existing VAT code. 

Part 1 – Manual changes to Master Invoice and Charge List 

▪ Includes updated definition of VAT code VZ (VAT Zero) in documentation 

Part 2 – Manual and System changes to update the Standard Clause 

▪ Reflect amendments to Standard Clause 3 in the existing Invoices that use the INV 

File Record I05 

▪ Please note Standard Clause 3 is currently mapped to non-DRC charge 

related Invoices, hence the changes will reflect in non energy invoices too. 

▪ This is irrespective of the VAT category and charge type. 

▪ Equivalent work to be completed via configuration in Gemini 

▪ INV file population logic will be tested for all impacted invoice types.  

▪ No file format changes are required. 

This solution involves system impacts to Gemini and SAP ISU. Alongside this, the Change 

has an overall impact of X-small with a release type of ad-hoc. This is suggested to be 

funded and delivered via BAU maintenance Release.  

3. Changes in Detailed Design 

3a. Requirements Considerations – None for this meeting 

3b. Design Clarification  

3b.i. XRN 5606 – Revision of Virtual Last Resort User and Contingent Procurement of 

Supplier Demand Event Triggers. 



 

 

 

3b.ii. XRN 5379 – Class 1 Read Service Procurement Exercise - MOD 0708 

SH presented this agenda item. SH advised Shippers on consumption adjustments and 

queries such as DMQ. SH advised there are a couple of scenarios that the Change pack 

looks to cover off within the document itself.  

When applying a consumption adjustment for Class 1 site, it states that wholly before the 1st 

April 1, where it spans it and then one where its in post 1st April, therefore SH wanted to 

highlight the different scenarios that would ultimately occur, alongside the potential action 

required from the Shipper. SH advised that the full information on all scenarios and queries 

can be found within the issued Change pack. 

3b.iii. XRN 5535A – Processing of CSS Switch Requests Received in ‘Time Period 5’ 

PO presented this agenda item. PO advised that the representation consultation period is 

closing out and is awaiting responses from customers. PO provided a brief description of the 

Change Pack and encouraged customers to provide their responses before the closeout 

date. 

3b.iv. XRN 5556D – XRN5556.D - Contact Management Service (CMS) Rebuild Version 

1.3 - Isolation (ISO) and Dead to Live (DTL) Processes. 

PO presented this agenda item. PO advised that the representation consultation period is 

closing out and is awaiting responses from customers. PO provided a brief description of the 

Change Pack and encouraged customers to provide their responses before the closeout 

date.   

3b.v. XRN 5579 – Long Term flow Swap Automation Change Pack v1.3 

PO presented this agenda item. PO advised that the representation consultation period is 

closing out and is awaiting responses from customers. PO provided a brief description of the 

Change Pack and encouraged customers to provide their responses before the closeout 

date. 

4. Major Release Update  

4a. February 23 Major Release 

PO advised that the project is tracking to green, on track to deliver on the 25th February in 
line with the implementation plan. PO advised there are no open risk or issues that relate to 
the project and this is on track to deploy the changes in scope. Further PO stated that the 
cost of the release is also within the agreed cost estimates. 

4b. March 23 Adhoc Release 

PO presented this agenda item. PO advised that there are two agreed changes, with 1 

change being descoped. 

Scoped Changes: 



 

 

• XRN5143 – Discharge of Cadent, WWU and NGN NDM sampling obligations by the 

CDSP 

• XRN5379 – Class 1 Read Service Procurement Exercise - MOD 0710 

PO advised the cost of the release is tracking to green however there are risks related to 

readiness of new service providers alongside gaining confidence that the solution has been 

developed and tested accurately. Furthermore, PO advised that Xoserve is working with the 

DM service provider to ensure those risks are covered appropriately.   

 
4c. June 23 Major Release 

PO presented this agenda item. PO advised that the CDSP will not be in a position to deliver 

XRN5482 safely as previously thought. This change would pose a significant risk to the other 

changes that have already been approved into the release, therefore ChMC are aware and 

are In discussion as to what to do going forward, working through detailed design of this 

change. PO advised that when working through the solution, there are a number of 

scenarios that involve 60 different data scenarios and 190 business rules that will need to be 

covered in the design phase. This is to ensure that there is no impact to any consequential 

processes and systems that are currently being performed. This Change is currently 

descoped from the June release with a view to include it in a possible November release or 

ad-hoc release once the solution and design have been approved.  

 

 
5a. Change Pipeline 

PO presented this agenda item. PO explained there the scope of the February, March and 

June releases have been discussed, however the proposed scope for November 2023 

release is looking to be presented at ChMC in February. PO advised that the backlog will be 

looking to be presented in priority order going forward, within an agreed list. PO added that 

he will be looking to share dates on that when proposed material will be issued out.  

6. AOB  

This was the end of Monday 20th February  DSC Delivery Sub Group meeting. Next Meeting: 

(Monday 20th March 2023) 

If you have any questions relating to the above meeting minutes, please email 

uklink@xoserve.com  

mailto:uklink@xoserve.com

