

CMS Delivery Rebuild Roadmap

| Version | V1.7 <input checked="" type="checkbox"/> | V1.8 <input checked="" type="checkbox"/> | V1.9 | V1.10 |
|-----------------------------------|---|--|---------------------------|---|
| Process | <div style="border: 1px dashed gray; padding: 5px;"> Shipper Agreed Reads (SAR) Known Meter Issue (KMI) </div> | Must Reads (MUR) | Daily Metered Query (DMQ) | Gas Safety Regulation (GSR) Manage Unregistered Sites (MUS) Generic Workflows (GEN) |
| Change Proposal and Change Packs | XRN5556I XRN5604 XRN5605 | <i>XRN5556J</i> | XRN5556K | <i>XRN5556H</i> <i>XRN5556K</i> |
| Targeted Date Contingency Date | 24/02/24 03/03/24 | 04/03/24 18/03/24 | 08/04/24 15/04/24 | 22/04/24 29/04/24 |
| | Now | | Next | Then |

Key: *XRN yet to be raised*

New Process