



UIG Resolution

Weekly Progress Update 02 Feb 2018

DM read rejection update

Pot 1 Key messages

Outstanding last week = 6

Closed this week = 1

0 meter points still impacting UIG
(estimated consumption not accurate)

Row Labels	DMSP	N/A	SHIPPER	MAM	XOS	Grand Total
Assigned	0	0	0	0	0	0
Closed	0	168	0	0	0	168
Fix in Progress	0	0	6	1	1	8
New	0	0	0	0	0	0
Monitor	0	0	0	1	0	1
Failed	0	0	0	0	0	0
Total	1	167	6	2	1	177
Total number of meter point queries open						5

Pot 2 Key messages

Outstanding last week = 28

New Rejections identified = 11

Closed this week = 2

16 meter points still impacting UIG
(estimated consumption not accurate)

Row Labels	DMSP	N/A	SHIPPER	MAM	XOS	Grand Total
Assigned	2	0	2	3	4	11
Closed	0	121	0	0	0	121
Fix in Progress	6	0	4	1	2	13
Fixed	0	0	0	0	0	0
New	0	0	0	0	11	11
Monitor	0	0	0	0	0	0
Total	8	121	6	4	17	156
Total number of meter point queries open						31

DM Financial Adjustments Progress

Pot 1 - 177

Root Cause Fixed – 168

Root Cause
Pending Fix
– 9

No CA
Required/
Closed –
37(+12)

CA Needed – 32

CA Decision
Pending – 87
(-29)

RFA Submitted - 7

DMQ
Submitted -
12

Shipper
Notification
Received -
13


Invoiced - 0

Not invoiced – 7

Being
Processed –
7

Held
Pending Rec
- 0

DM Financial Adjustments Burndown



Latest UIG volatility

