



UIG Resolution

Weekly Progress Update 09 March 2018

DM read rejection update

Pot 1 Key messages

Outstanding last week = **5**

Closed this week = **0**

0 meter points still impacting UIG
(estimated consumption not accurate)

Row Labels	DMSP	N/A	SHIPPER	MAM	XOS	Grand Total
Assigned	0	0	0	0	0	0
Closed	0	168	0	0	0	168
Fix in Progress	0	0	6	1	1	8
New	0	0	0	0	0	0
Monitor	1	0	0	0	0	1
Failed	0	0	0	0	0	0
Total	1	168	6	1	1	177
Total number of meter point queries open						5

Pot 2 Key messages

Outstanding last week = **36**

New Rejections identified = **7**

Closed this week = **6**

22 meter points still impacting UIG
(estimated consumption not accurate)

Row Labels	DMSP	N/A	SHIPPER	MAM	XOS	Grand Total
Assigned	5	0	6	4	0	15
Closed	0	138	0	0	0	138
Fix in Progress	7	0	3	0	5	15
Fixed	0	0	0	0	1	1
New	0	0	0	0	7	7
Monitor	0	0	0	0	0	0
Total	12	138	9	4	13	176
Total number of meter point queries open						32

DM Financial Adjustments Progress

Pot 1 - 177

Root Cause Fixed – 168

Root Cause Pending Fix – 9

No CA Required/
Closed –
71 (+1)

CA Needed – 77

CA Decision Pending –
20 (-1)

CA Submitted – 23(+4)

DMQ Submitted –
32 (-3)

Shipper Notification Received -
22 (-1)

No Adjustment Required - 5

Invoiced - 4

Not invoiced – 14(+4)


Being Processed –
12 (+6)

Held Pending Rec – 2(-2)

DM Financial Adjustments Burndown

DM Financial Adjustments Burndown

UiG % by Gas Day (D+1 vs D+5) - 13 LDZs



Latest UIG volatility

